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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _§§_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatinq Period : 01 /22/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete excavations in Grid No. FJD04-05; 1) Complete: Excavations in Grid No. FJD04-05; 

2) Continue final restoration in Grid (s) No. FJD02 and FJD03 (final 2) In Progress: Off-site T&D of non-TSCA-contaminated 

grading and sod installation); soils ; 
3) Resume backfilling Grid No(s) EAS03, EAS04 and EAS05; 3) In Progress: Final restoration in Grid No. FJD02 and 

4) Continue off-site T&D of non-TSCA-contaminated soils; FJD03 (sod installation approximately 33% complete); 

5) Continue removal reporting and T&D scheduling. 4) In Progress: Backfilling of Grid No(s) EAS03, EAS04 and 
EAS05; 

5) In Progress: Removal reporting and task schedul ing. 
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Continue final restorat ion in FJD02/FJD03 (installation of Bermuda grass sod); continue off-site T&D of non-TSCA soils ; continue on-site 

excavations. 

3. Quantity/ Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 

Non-requlated non-hazardous soils 5 TL/115.87 Tons 160 TL/3 ,740.36 tons 

TSCA-contaminated soils 2 TL/43.81 Tons 64 TL/1 ,488.19 tons 

Select Backfill , Wolf Creek Plant (12-1 5 Pl) 8 TL/95.08 Tons 129 TL/2,332.14 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd . open-top box ==5 tons 
10 TL/175.72 tons 

Topsoil Horn Plant 8 TL/98.41 Tons 80 TL/1 ,032.82 tons 
Bulk Hydraulic Liquids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 

Response Manager 1 Operator 2 

FCA 1 Laborer 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down orDown 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
½ -ton extended cab (POV\ 1 1 Mini-excavator (Bobcat E85) 1 1 

40' x 8' office trailer 1 1 2 000-qallon Water Truck 1 1 

70 kW Generator 1 1 Excavator (JD 210G) 1 1 

Passenqer car, FCA 1 1 Front End Loader (JD 544K) 1 1 

2" centrifuqal oumo/hoses 2 2 Bulldozer (JD 650K-XL T) 1 1 

20' Conex Box 1 1 Plate compactors 2 2 

6. Comments I Amendments (Include Time) 

Signature of OSC Date Siqnature of RM Date 
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